
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/18/2017

ESTIMATE SUMMARY 10:41:51

CONTID: C19868         ESTIMATE NO: 0018 PROG 2005

PCN: 19868-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WADSWORTH CAPACITY (HIGHLAND T PERCENT TIME:

PROJECT NO: STU1211-084                   

WADSWORTH CAPACITY (HIGHLAND TO 10TH)

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,596,395.77 PARTICIPATING $ $ 562,943.60

AWARD PROJECT AMT: 10,723,550.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.72

WORK DAYS

WORK DAYS

83.20%

1,948,383.59

562,943.60

562,943.60

562,943.60

$

$

$

$

9,648,012.18

0.00

9,648,012.18

0.00

9,648,012.18

-160,853.25

0.00

9,487,158.93

0.00

AMOUNT DUE 9,487,158.93 562,943.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 562,943.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

278.5 TIME ALLOW: 285

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/07/2016

03/07/2016

08/31/2017

11/12/2015

12/08/2015

01/12/2016

03/07/2016
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

158,895.161.000

0.00

1.000

L S 

158,895.16000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

12,400.001.000

0.00

1.000

L S 

12,400.00000

0015 *Removal of Tree 492.000

4.000

202-00010  
 

128,960.00496.000

1,040.00

496.000

EACH

260.00000

0020 Removal of Inlet 13.000

0.000

202-00019  
 

7,670.0013.000

0.00

13.000

EACH

590.00000

0025 Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

37,100.001.000

0.00

1.000

EACH

37,100.00000

0030 Removal of Manhole 5.000

0.000

202-00021  
 

3,050.005.000

0.00

5.000

EACH

610.00000

0035 Removal of Water Service 1.000

0.000

202-00030  
 

890.001.000

0.00

2.000

EACH

890.00000

0040 Removal of Pipe 1,820.000

0.000

202-00035  
 

50,960.001,820.000

0.00

1,820.000

LF  

28.00000

0045 Removal of Wall 406.000

0.000

202-00155  
 

20,300.00406.000

0.00

406.000

LF  

50.00000

0050 Removal of Median Cover 480.000

0.000

202-00195  
 

10,080.00480.000

0.00

480.000

SY  

21.00000

0055 Removal of Sidewalk 1,249.000

0.000

202-00200  
 

11,865.501,249.000

0.00

1,300.000

SY  

9.50000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Curb 2,854.000

0.000

202-00201  
 

14,270.002,854.000

0.00

2,854.000

LF  

5.00000

0065 Removal of Curb and Gutter 4,523.000

0.000

202-00203  
 

24,876.504,523.000

0.00

4,789.000

LF  

5.50000

0070 Removal of Concrete Curb Ramp 105.000

0.000

202-00206  
 

3,465.00105.000

0.00

105.000

SY  

33.00000

0075 Removal of Concrete Pavement 1,023.000

233.000

202-00210  
 

17,584.001,256.000

3,262.00

1,256.000

SY  

14.00000

0080 *Removal of Asphalt Mat 29,437.000

0.000

202-00220  
 

147,185.0029,437.000

0.00

29,437.000

SY  

5.00000

0085 *Removal of Pavement Marking 5,588.000

364.000

202-00250  
 

11,308.805,952.000

691.60

10,000.000

SF  

1.90000

0090 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

520.001.000

0.00

1.000

EACH

520.00000

0095 *Removal of Ground Sign 20.000

0.000

202-00810  
 

2,000.0020.000

0.00

20.000

EACH

100.00000

0100 *Removal of Sign Panel 6.000

0.000

202-00821  
 

600.006.000

0.00

8.000

EACH

100.00000

0105 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

6,200.001.000

0.00

1.000

L S 

6,200.00000

0110 Removal of Fence 793.000

0.000

202-01000  
 

793.00793.000

0.00

793.000

LF  

1.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

5.00000

0120 Unclassified Excavation (Complete In Place) 18,491.000

0.000

203-00010  
 

462,275.0018,491.000

0.00

19,709.000

CY  

25.00000

0125 Unclassified Excavation (Complete In Place) (Special) 895.000

0.000

203-00012  
 

23,270.00895.000

0.00

1,676.000

CY  

26.00000

0130 Muck Excavation 587.000

0.000

203-00100  
 

12,914.00587.000

0.00

1,000.000

CY  

22.00000

0135 Proof Rolling 12.000

0.000

203-01100  
 

1,200.0012.000

0.00

50.000

HOUR

100.00000

0140 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

140.00000

0145 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

120.00000

0150 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

50.000

HOUR

130.00000

0155 *Potholing 348.000

0.000

203-01597  
 

69,600.00348.000

0.00

400.000

HOUR

200.00000

0160 Structure Excavation 11,356.000

0.000

206-00000  
 

272,544.0011,356.000

0.00

11,356.000

CY  

24.00000

0165 *Structure Backfill (Class 1) 5,944.000

0.000

206-00100  
 

148,600.005,944.000

0.00

5,944.000

CY  

25.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Structure Backfill (Class 2) 416.000

0.000

206-00200  
 

9,152.00416.000

0.00

416.000

CY  

22.00000

0175 *Shoring (Area 1) 1.000

0.000

206-01781  
 

109,000.001.000

0.00

1.000

L S 

109,000.00000

0180 *Shoring (Area 2) 1.000

0.000

206-01782  
 

108,300.001.000

0.00

1.000

L S 

108,300.00000

0185 Shoring (Area 3) 1.000

0.000

206-01783  
 

30,000.001.000

0.00

1.000

L S 

30,000.00000

0190 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

2,529.000

CY  

11.00000

0195 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

9.00000

0200 *Erosion Log (18 Inch) 2,630.000

0.000

208-00003  
 

18,410.002,630.000

0.00

2,630.000

LF  

7.00000

0205 *Aggregate Bag 696.000

0.000

208-00035  
 

6,264.00696.000

0.00

696.000

LF  

9.00000

0210 Rock Check Dam 2.000

0.000

208-00041  
 

1,460.002.000

0.00

2.000

EACH

730.00000

0215 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,800.001.000

0.00

2.000

EACH

1,800.00000

0220 *Storm Drain Inlet Protection (Type I) 27.000

0.000

208-00051  
 

229.5027.000

0.00

27.000

LF  

8.50000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,900.001.000

0.00

4.000

EACH

1,900.00000

0230 Removal and Disposal of Sediment (Labor) 491.500

0.000

208-00103  
 

14,745.00491.500

0.00

491.500

HOUR

30.00000

0235 Removal and Disposal of Sediment (Equipment) 209.000

0.000

208-00105  
 

27,170.00209.000

0.00

488.000

HOUR

130.00000

0240 *Sweeping (Sediment Removal) 269.500

0.000

208-00106  
 

37,730.00269.500

0.00

320.000

HOUR

140.00000

0245 Erosion Control Supervisor 333.000

0.000

208-00206  
 

14,319.00333.000

0.00

400.000

DAY 

43.00000

0250 Reset Water Service 13.000

0.000

210-00030  
 

28,600.0013.000

0.00

18.000

EACH

2,200.00000

0255 *Reset Blankout Sign (Fiber Optic) 0.000

0.000

210-00809  
 

0.000.000

0.00

1.000

EACH

99.00000

0260 *Reset Ground Sign 0.500

0.000

210-00810  
 

90.000.500

0.00

5.000

EACH

180.00000

0265 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

180.00000

0270 *Reset Traffic Signal Head 10.000

3.000

210-00831  
 

6,760.0013.000

1,560.00

13.000

EACH

520.00000

0275 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

5.000

EACH

880.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Modify Manhole 1.000

0.000

210-04015  
 

1,500.001.000

0.00

3.000

EACH

1,500.00000

0285 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.000

ACRE

2,400.00000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.050

ACRE

5,469.60000

0295 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.000

ACRE

6,200.00000

0300 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

3.000

ACRE

2,300.00000

0305 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

387.000

LB  

3.70000

0310 *Landscape Boulder (Special) 30.000

0.000

213-00705  
 

12,000.0030.000

0.00

105.000

EACH

400.00000

0315 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,900.00000

0320 *Deciduous Tree (1 Inch Caliper) 0.000

0.000

214-00210  
 

0.000.000

0.00

18.000

EACH

180.00000

0325 *Perennials (Tubeling) 0.000

0.000

214-00901  
 

0.000.000

0.00

83.000

EACH

16.00000

0330 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,002.000

EACH

3.70000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

6,437.000

SY  

2.10000

0340 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

532.000

SY  

10.00000

0345 *Wildlife Biologist 6.000

0.000

240-00000  
 

492.006.000

0.00

6.000

HOUR

82.00000

0350 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

59.00000

0355 Aggregate Base Course (Class 6) 7,650.540

0.000

304-06000  
 

160,661.347,650.540

0.00

10,448.000

TON 

21.00000

0360 *Hot Mix Asphalt (Patching) (Asphalt) 661.630

0.000

403-00720  
 

92,628.20661.630

0.00

1,120.000

TON 

140.00000

0365 *Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000.000

0.00

15.000

TON 

320.00000

0370 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,242.620

0.000

403-33841  
 

115,563.661,242.620

0.00

2,121.000

TON 

93.00000

0375 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

687.000

TON 

99.00000

0380 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,314.000

GAL 

3.20000

0385 *Concrete Pavement (6 Inch) 1,028.000

0.000

412-00600  
 

47,288.001,028.000

0.00

1,028.000

SY  

46.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Concrete Pavement (10 Inch) 203.000

355.500

412-01000  
 

40,770.50558.500

25,951.50

560.000

SY  

73.00000

0395 *Concrete Pavement (10-1/2 Inch) 11,252.000

2,015.000

412-01050  
 

1,008,292.0013,267.000

153,140.00

13,348.000

SY  

76.00000

0400 *Concrete Pavement (10-1/2 Inch) (Fast Track) 3,120.000

0.000

412-01060  
 

343,200.003,120.000

0.00

3,381.000

SY  

110.00000

0405 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

3,240.000

SY  

3.20000

0410 *Drilled Caisson (36 Inch) 44.000

0.000

503-00036  
 

16,720.0044.000

0.00

44.000

LF  

380.00000

0415 *Grouted Riprap 0.000

674.500

506-00030  
 

128,155.00674.500

128,155.00

1,349.000

CY  

190.00000

0420 Riprap (6 Inch) 36.000

0.000

506-00206  
 

2,484.0036.000

0.00

36.000

CY  

69.00000

0425 Riprap (12 Inch) 990.000

385.000

506-00212  
 

60,500.001,375.000

16,940.00

1,833.000

CY  

44.00000

0430 Soil Riprap (9 Inch) 89.000

96.000

506-00409  
 

9,620.00185.000

4,992.00

370.000

CY  

52.00000

0435 Pedestrian Railing (Steel) 669.000

0.000

514-00200  
 

120,420.00669.000

0.00

1,085.000

LF  

180.00000

0440 *Waterproofing (Membrane) 1,739.000

0.000

515-00120  
 

24,346.001,739.000

0.00

2,949.000

SY  

14.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Waterstop (6 Inch) 148.000

0.000

518-00106  
 

14,060.00148.000

0.00

148.000

LF  

95.00000

0450 Concrete Class B (Wall) 82.000

0.000

601-01050  
 

16,400.0082.000

0.00

110.000

CY  

200.00000

0455 *Concrete Class D (Box Culvert) 1,666.000

0.000

601-03030  
 

683,060.001,666.000

0.00

1,666.000

CY  

410.00000

0460 *Concrete Class D (Wall) 634.900

0.000

601-03050  
 

380,940.00634.900

0.00

634.900

CY  

600.00000

0465 *Structural Concrete Coating 812.000

0.000

601-40300  
 

7,714.00812.000

0.00

3,000.000

SY  

9.50000

0470 *Reinforcing Steel 369,362.000

0.000

602-00000  
 

232,698.06369,362.000

0.00

369,362.000

LB  

0.63000

0475 *Reinforcing Steel (Epoxy Coated) 71,076.000

0.000

602-00020  
 

67,522.2071,076.000

0.00

71,076.000

LB  

0.95000

0480 15 Inch Reinforced Concrete Pipe (Complete In Place) 134.000

0.000

603-01155  
 

8,442.00134.000

0.00

134.000

LF  

63.00000

0485 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,634.000

0.000

603-01185  
 

155,230.001,634.000

0.00

1,634.000

LF  

95.00000

0490 24 Inch Reinforced Concrete Pipe (Complete In Place) 1,300.000

0.000

603-01245  
 

143,000.001,300.000

0.00

1,300.000

LF  

110.00000

0495 30 Inch Reinforced Concrete Pipe (Complete In Place) 507.000

0.000

603-01305  
 

76,050.00507.000

0.00

507.000

LF  

150.00000
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PCN: 19868-BID    ESTIMATE RUN 10/18/2017

PROJECT: STU1211-084                   ESTIMATE NO: 0018

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 36 Inch Reinforced Concrete Pipe (Complete In Place) 237.000

0.000

603-01365  
 

30,810.00237.000

0.00

237.000

LF  

130.00000

0505 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 186.000

0.000

603-02185  
 

18,600.00186.000

0.00

186.000

LF  

100.00000

0510 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

60.000

0.000

603-02365  
 

12,000.0060.000

0.00

60.000

LF  

200.00000

0515 15 Inch Reinforced Concrete End Section 1.000

0.000

603-05015  
 

640.001.000

0.00

1.000

EACH

640.00000

0520 45x29 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05136  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0525 8 Inch Plastic Pipe 193.000

17.000

603-50008  
 

18,480.00210.000

1,496.00

236.000

LF  

88.00000

0530 12 Inch Plastic Pipe 77.000

0.000

603-50012  
 

10,010.0077.000

0.00

77.000

LF  

130.00000

0535 27 Inch Plastic Pipe 369.000

0.000

603-50027  
 

55,350.00369.000

0.00

369.000

LF  

150.00000

0540 Inlet Type C (5 Foot) 0.000

1.000

604-00305  
 

2,600.001.000

2,600.00

1.000

EACH

2,600.00000

0545 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

0.000

EACH

3,400.00000

0550 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000
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0555 Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

3,100.001.000

0.00

1.000

EACH

3,100.00000

0560 Inlet Type 13 (10 Foot) 2.000

0.000

604-13010  
 

7,600.002.000

0.00

2.000

EACH

3,800.00000

0565 Inlet Type 13 (15 Foot) 1.000

0.000

604-13015  
 

4,300.001.000

0.00

1.000

EACH

4,300.00000

0570 Inlet Type R  L 5 (5 Foot) 3.000

0.000

604-19105  
 

12,300.003.000

0.00

3.000

EACH

4,100.00000

0575 Inlet Type R  L 5 (10 Foot) 3.000

1.000

604-19110  
 

19,200.004.000

4,800.00

4.000

EACH

4,800.00000

0580 Inlet Type R  L 10 (5 Foot) 2.000

0.000

604-19205  
 

12,400.002.000

0.00

2.000

EACH

6,200.00000

0585 Inlet Type R  L 10 (10 Foot) 8.980

0.000

604-19210  
 

61,962.008.980

0.00

8.980

EACH

6,900.00000

0590 Inlet Type R  L 10 (15 Foot) 3.000

0.000

604-19215  
 

25,800.003.000

0.00

3.000

EACH

8,600.00000

0595 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

8,200.001.000

0.00

1.000

EACH

8,200.00000

0600 Inlet Type R  L 15 (10 Foot) 3.000

0.000

604-19310  
 

27,300.003.000

0.00

3.000

EACH

9,100.00000

0605 Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

12,300.003.000

0.00

3.000

EACH

4,100.00000
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0610 Manhole Slab Base (5 Foot) 4.000

0.000

604-30005  
 

13,200.004.000

0.00

4.000

EACH

3,300.00000

0615 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

23,400.006.000

0.00

6.000

EACH

3,900.00000

0620 Manhole Slab Base (15 Foot) 5.960

0.000

604-30015  
 

30,396.005.960

0.00

5.960

EACH

5,100.00000

0625 Manhole Slab Base (20 Foot) 2.000

0.000

604-30020  
 

9,600.002.000

0.00

2.000

EACH

4,800.00000

0630 Manhole Special 1.000

0.000

604-39000  
 

6,700.001.000

0.00

1.000

EACH

6,700.00000

0635 Fence (Plastic) 2,051.000

0.000

607-11525  
 

4,307.102,051.000

0.00

3,511.000

LF  

2.10000

0640 *Concrete Sidewalk (6 Inch) 2,800.000

2,438.000

608-00006  
 

214,758.005,238.000

99,958.00

5,238.000

SY  

41.00000

0645 *Concrete Curb Ramp 110.000

57.000

608-00010  
 

23,380.00167.000

7,980.00

207.000

SY  

140.00000

0650 *Detectable Warnings 184.000

96.000

608-00015  
 

23,240.00280.000

7,968.00

338.000

SF  

83.00000

0655 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

213.000

LF  

13.00000

0660 *Curb and Gutter Type 2 (Section I-B) 373.000

0.000

609-21010  
 

5,968.00373.000

0.00

3,892.000

LF  

16.00000
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0665 *Curb and Gutter Type 2 (Section II-B) 2,737.000

1,015.000

609-21020  
 

67,536.003,752.000

18,270.00

4,737.000

LF  

18.00000

0670 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

22.000

LF  

49.00000

0675 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

8,140.000

SF  

10.00000

0680 Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

0.000

EACH

22.00000

0685 *2 Inch Electrical Conduit 130.000

0.000

613-00200  
 

3,120.00130.000

0.00

150.000

LF  

24.00000

0690 *2 Inch Electrical Conduit (Bored) 254.000

0.000

613-00206  
 

5,334.00254.000

0.00

270.000

LF  

21.00000

0695 *3 Inch Electrical Conduit (Bored) 254.000

0.000

613-00306  
 

6,350.00254.000

0.00

270.000

LF  

25.00000

0700 *2 Inch Electrical Conduit (Plastic) 7,394.000

240.000

613-01200  
 

91,608.007,634.000

2,880.00

8,141.000

LF  

12.00000

0705 *3 Inch Electrical Conduit (Plastic) 58.000

0.000

613-01300  
 

1,218.0058.000

0.00

316.000

LF  

21.00000

0710 *Meter Pole 1.000

0.000

613-06000  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0715 *Wiring 0.900

0.000

613-10000  
 

31,410.000.900

0.00

1.000

L S 

34,900.00000
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0720 *Luminaire (LED) 20.000

0.000

613-13000  
 

14,400.0020.000

0.00

21.000

EACH

720.00000

0725 *Luminaire (Special) 0.000

2.000

613-16000  
 

4,800.002.000

4,800.00

2.000

EACH

2,400.00000

0730 *Light Standard and Luminaire (Pedestrian) 10.000

0.000

613-30005  
 

53,000.0010.000

0.00

10.000

EACH

5,300.00000

0735 *Light Standard Steel (35 Foot) 17.000

0.000

613-32350  
 

39,100.0017.000

0.00

18.000

EACH

2,300.00000

0740 *Light Standard Foundation 27.000

1.000

613-40010  
 

30,800.0028.000

1,100.00

28.000

EACH

1,100.00000

0745 *Photoelectric Cell 1.000

0.000

613-50010  
 

71.001.000

0.00

2.000

EACH

71.00000

0750 *Lighting Control Center (Pedestal Only) 1.000

0.000

613-50105  
 

2,300.001.000

0.00

2.000

EACH

2,300.00000

0755 Luminaire High Pressure Sodium (Wall Type) (250 Watt) 
Item removed in Revision Under AD

0.000

0.000

613-72250  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0760 *Light Mast Arm 3.000

0.000

613-74000  
 

9,000.003.000

0.00

3.000

EACH

3,000.00000

0765 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

235.000

SF  

16.00000

0770 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

272.000

SF  

24.00000
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0775 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

370.000

LF  

33.00000

0780 *Pedestrian Signal Face (16) (Countdown) 6.000

0.000

614-70150  
 

4,440.006.000

0.00

6.000

EACH

740.00000

0785 *Traffic Signal Face (12-12-12) 6.000

0.000

614-70336  
 

5,640.006.000

0.00

11.000

EACH

940.00000

0790 *Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

8,000.008.000

0.00

8.000

EACH

1,000.00000

0795 *Pedestrian Push Button (Special) 4.000

0.000

614-72862  
 

4,000.004.000

0.00

8.000

EACH

1,000.00000

0800 *Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

1,940.002.000

0.00

2.000

EACH

970.00000

0805 *Fire Preemption Unit and Timer 3.000

0.000

614-72866  
 

11,700.003.000

0.00

3.000

EACH

3,900.00000

0810 *Intersection Detection System (Camera) 3.000

0.000

614-72886  
 

21,600.003.000

0.00

3.000

EACH

7,200.00000

0815 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

8,600.001.000

0.00

1.000

EACH

8,600.00000

0820 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

11,100.001.000

0.00

1.000

EACH

11,100.00000

0825 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

15,700.001.000

0.00

1.000

EACH

15,700.00000
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0830 *1-1/2 Inch Copper Pipe 43.000

0.000

619-40120  
 

2,881.0043.000

0.00

43.000

LF  

67.00000

0835 *2 Inch Plastic Pipe 794.000

10.000

619-50160  
 

5,628.00804.000

70.00

973.000

LF  

7.00000

0840 *4 Inch Plastic Pipe 794.000

10.000

619-50320  
 

8,040.00804.000

100.00

973.000

LF  

10.00000

0845 *1-1/2 Inch Gate Valve 1.000

0.000

619-75012  
 

720.001.000

0.00

1.000

EACH

720.00000

0850 *Detour Pavement 8,215.000

0.000

621-00450  
 

336,815.008,215.000

0.00

9,009.000

SY  

41.00000

0855 Construction Surveying 1.000

0.000

625-00000  
 

71,500.001.000

0.00

1.000

L S 

71,500.00000

0860 *Mobilization 0.902

0.000

626-00000  
 

965,140.000.902

0.00

1.000

L S 

1,070,000.00000

0865 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

26,600.001.000

0.00

1.000

L S 

26,600.00000

0870 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

28.000

GAL 

170.00000

0875 *Pavement Marking Paint (Low VOC Solvent Base) 187.000

13.000

627-00012  
 

8,400.00200.000

546.00

300.000

GAL 

42.00000

0880 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

195.000

SF  

12.00000
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0885 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

974.000

SF  

13.00000

0890 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,300.000

SF  

16.00000

0895 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
I) 

0.000

757.000

627-30324  
 

14,383.00757.000

14,383.00

757.000

SF  

19.00000

0900 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

2,080.000

627-30329  
 

33,280.002,080.000

33,280.00

2,174.000

SF  

16.00000

0905 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

22.000

EACH

150.00000

0910 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

7.000

EACH

150.00000

0915 *Flagging 4,592.500

463.250

630-00000  
 

131,449.505,055.750

12,044.50

6,560.000

HOUR

26.00000

0920 *Uniformed Traffic Control 20.500

7.000

630-00003  
 

1,870.0027.500

476.00

64.000

HOUR

68.00000

0925 *Traffic Control Vehicle 0.900

0.000

630-00004  
 

900.000.900

0.00

1.000

EACH

1,000.00000

0930 *Traffic Control Inspection 168.000

6.000

630-00007  
 

4,350.00174.000

150.00

188.000

DAY 

25.00000

0935 *Traffic Control Management 295.000

21.000

630-00012  
 

192,760.00316.000

12,810.00

316.000

DAY 

610.00000
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0940 *Barricade (Type 3 F-D) (Temporary) 0.000

0.000

630-80334  
 

0.000.000

0.00

1.000

EACH

630.00000

0945 *Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

468.009.000

0.00

10.000

EACH

52.00000

0950 *Construction Traffic Sign (Panel Size A) 93.600

0.000

630-80341  
 

4,867.2093.600

0.00

180.000

EACH

52.00000

0955 *Construction Traffic Sign (Panel Size B) 54.000

0.000

630-80342  
 

2,808.0054.000

0.00

60.000

EACH

52.00000

0960 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

1,512.001.800

0.00

5.000

EACH

840.00000

0965 *Portable Message Sign Panel 145.000

0.000

630-80359  
 

6,090.00145.000

0.00

249.000

DAY 

42.00000

0970 *Drum Channelizing Device 239.400

0.000

630-80360  
 

5,027.40239.400

0.00

266.000

EACH

21.00000

0975 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

567.009.000

0.00

10.000

EACH

63.00000

0980 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

63.00000

0985 Concrete Barrier (Temporary) 626.400

0.000

630-80370  
 

11,275.20626.400

0.00

1,399.000

LF  

18.00000

0990 *Traffic Cone 143.100

0.000

630-80380  
 

930.15143.100

0.00

159.000

EACH

6.50000
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0995 *Tubular Marker 79.200

0.000

630-80384  
 

792.0079.200

0.00

88.000

EACH

10.00000

1000 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.800

0.000

630-85006  
 

6,660.001.800

0.00

2.000

EACH

3,700.00000

1005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

404,000.000

F A 

1.00000

1010 F/A Partnering 6,952.490

0.000

700-70011  
 

6,952.496,952.490

0.00

6,952.490

F A 

1.00000

1015 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

13,900.000

F A 

1.00000

1020 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1025 F/A Fuel Cost Adjustment -584.280

0.000

700-70016  
 

-584.28-584.280

0.00

10,000.000

F A 

1.00000

1030 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

27,600.000

F A 

1.00000

1035 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

17,100.000

F A 

1.00000

1040 F/A On-The-Job Trainee 2,560.000

0.000

700-70021  
 

2,560.002,560.000

0.00

2,560.000

HOUR

1.00000

1045 F/A Gas Lines Reimbursement to Xcel 0.000

0.000

700-70180  
 

0.000.000

0.00

0.000

F A 

1.00000
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1050 F/A Communication Lines Reimbursement to Level 3 8,011.640

0.000

700-70230  
 

8,011.648,011.640

0.00

8,011.640

F A 

1.00000

1055 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1060 F/A Environmental Health & Safety Management Plan F/A 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

1066 F/A Provide Temporary Lighting 0.000

1,500.000

700-70081  
 

1,500.001,500.000

1,500.00

1,500.000

F A 

1.00000

1067 F/A Adjust Utilities (Reimbursement to CMWC) 11,188.340

0.000

700-70060  
 

11,188.3411,188.340

0.00

11,188.340

F A 

1.00000

1068 F/A Sewer Lines Relocate Sanitary Sewer Service Line 0.000

0.000

700-70250  
 

0.000.000

0.00

0.000

F A 

1.00000

1069 F/A Furn & Inst Elec Serv 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

1100 Added Item (Dollar)/ Price Reduction - ABC Class 6 40.000

0.000

900-00006  
 

40.0040.000

0.00

40.000

DOL 

1.00000

1105 Added Item (Dollar)/ Failure to Perform Erosion Control
LDs

-5,250.000

0.000

900-00006  
 

-5,250.00-5,250.000

0.00

-4,375.000

DOL 

1.00000

1110 Added Item (Dollar)/ Working Time Violations and Street
Rental Fees

-8,350.000

0.000

900-00006  
 

-8,350.00-8,350.000

0.00

-8,350.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:41:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1200 Added Item (Lump Sum)/ Dispute #1 Resolution 1.000

0.000

900-00014  
 

404,000.001.000

0.00

1.000

L S 

404,000.00000

CAT 9,474,912.16562,943.6011,423,295.77CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1085 Field Office (Special) 1.000

0.000

620-00005  
 

125,400.001.000

0.00

1.000

EACH

125,400.00000

1090 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

46,400.001.000

0.00

1.000

EACH

46,400.00000

1095 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 173,100.000.00173,100.00CURRENT AMT0400 $ $ $

$ 9,648,012.16562,943.60$11,596,395.77$CURRENT AMTPROJECT TOTAL


